
CAR CAR subject LEAD PERSON
SFI 1B Visual management Mike Paluda and Bill O'Neill
SFI 2 Green-up requirement Mike Paluda and Bill O'Neill
SFI 3 Sale specs. matching prescriptions Mike Paluda and Bill O'Neill
SFI 4 BMPs Mike Paluda
SFI 5 ORVs Jim Radabaugh
SFI 6  SIC Dennis Nezich

FSC 1 Int'l agreements and treaties David Price
FSC 2 BMPs and Roads Mike Paluda and J. Radabaugh
FSC 3 Tribal Dennis Nezich
FSC 4 SHPO Cara Boucher
FSC 5 T&E Cara Boucher
FSC 6 Stand retention and Ungulates Ron Murray
FSC 7 Habitat connectivity David Price
FSC 8 Biodiversity - general Mike Donovan
FSC 9 Ecoregional plans David Price
FSC 10 Protocol for updating DNR plans David Price
FSC 11 Umbrella summary document David Price
FSC 12 Chain of custody Larry Pedersen
FSC 13 HCVAs Cara Boucher

Statewide Council
05/02/2006 SFI CARs 1,2,3
05/02/2006 FSC 6
06/06/2006 FSC 10

06/06/2006 FSC 6
06/06/2006 FSC 11

08/01/2006 FSC 6
08/01/2006 SFI 5, FSC 2

10/03/2006 FSC 6

10/03/2006 FSC 8

12/31/2006 FSC 9

Division Chiefs

Approve charge for Cervid Team and appoint members.

Leads for the various CARs are charged with tracking individual assignments and 
accomplishment of same to clear the forest certification CARs by October 2006.  In 
addition, the leads will gather evidence to clear the CARs and provide all evidence to FC 
Specialist.

Approve Management Review Summary Recommendations.

Approve implementation of Department Wide strategy to address illegal 
ORV use.
Approve draft procedures and protocols for measuring cervid herbivory 
impacts. 
Provide action plan for Natural Areas Program to include backlog of 
Natural Area Nominations. 
Target date for completion of EUP Ecoregional plan.

DRAFT Forest Certification Action Plan to clear SFI and FSC CARs

Pending Actions, Leads, and Target Completion Dates

Approve VMT in-stand retention guidelines for lowland tree species. 

Approve draft protocols for the scope and periodicity of updates and 
revisions to all DNR planning documents.
Approve VMT in-stand retention guidelines for upland tree species. 
Approve umbrella summary document that provides a clear description of 
how the many DNR panning documents funcition as a cohesive whole.
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05/09/2006 SFI CARs 1,3,3
06/15/2006 FSC 13
07/01/2006 FSC 13
09/15/2006 FSC 6

Jim Ekdahl
06/01/2006 FSC 3
07/01/2006 FSC 3
10/01/2006 FSC 3

Lynne Boyd
05/04/2006 SFI 4,5  FSC 2
05/07/2006 SFI CARs 1,2,3

Continuous All CARs

FMFM Mgt Team
06/08/2006 FSC 6
06/08/2006 FSC 4
06/30/2006 SFI 4, FSC 2

06/30/2006 SFI 4, FSC 2
07/10/2006 FSC 6

Cara Boucher
05/01/2006 SFI 4, 5 FSC 2
05/07/2006 SFI 2

05/15/2006 FSC 4

05/15/2006 FSC 13

05/22/2006 FSC 5

05/22/2006 FSC 5

06/01/2006 FSC 13

06/01/2006 FSC 4

06/15/2006 SFI 4, FSC 2

6/1/5/06 FSC 13

Review, discuss, and approve BMP budget request.

Approved protocol due for identification of important sites and procedure 
for reporting such sites to SHPO.  Review with FCIT exec committee.

Approve Kim Hermans summarization of new MNFI contracts and T&E 
species survey request protocol and provide to D.N. to send to auditors. 

Forest Resources Section, FMFM will provide a set of data and 
recommendations that prioritize reported problems and identify remedial 
actions to address the most ecologically significant BMP problems. 

Approve and distribute to DNR staff a draft guidance document for DNR 
staff on how to investigate the occurance of T&E species and how and 
when to request on-the-ground assessments.
Prepare guidance document on how DNR processes SCA nominations 
from the public.  Have review by FCIT exec. Committee.

Communications to staff regarding compliance with green-up requirement, 
sale specs matching prescriptions, and following prescriptions for visual 
management. (Can be specifically mentioned when distributing the 
mananagement review summary.)

Develop staff guidance document regarding implementation of green-up 
requirements.  Review with FCIT.  Roll out to field.

Facilitate annual tribal meeting to discuss land mangement issues of 
Prepare briefing report on steps taken and progress made in addressing 
CAR.  Include documentation of 1836 treaty negotiations with tribes.  
Provide documentation to FC specialist prior to October FC audit.

Ensure management review decisions are communicated to staff.

Approve VMT in-stand retention guidelines for upland tree species. 

Approve VMT in-stand retention guidelines for lowland tree species. 

Approve SHPO reporting procedure and reporting form

Staff communication on SHPO reporting protocol, plus place on web site. 

Provide evidence to auditors of procedure DNR will use to process SCA 
nominations from the public

Approve draft procedures and protocols for measuring cervid herbivory 
impacts. 

Approve recommendations on how to address the most significant BMP 
problems.  

BMP damage report forms and road closure forms approved and on web.

Inform DNR staff of DNR procedure for processing SCA nominations.

FMFM training on tribal issues, treaties, and collaboration. 

Obtain Approved Directors Order for emergency road closures

Approve HCVA monitoring protocols. 

Follow-though with SWC and Division Chiefs on designated FC Actions.

Approve process for Dept review of SCA nominations by the public
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Joe Taylor with FMFM Field Coordinators
06/30/2006 SFI 4, FSC 2

Ron Murray
06/01/2006 SFI 4,5  FSC 2
06/28/1905 FSC 6

11/01/2006 FSC 6

Statewide Planning Team, David Price
2006 FSC 9

06/01/2005 FSC 10

06/01/2006 FSC 1

06/01/2006 FSC 11

06/15/2006 FSC 1

06/15/2006 FSC 11
06/30/2006 FSC 10
08/15/2006 FSC 7

Steve Debrabander
06/30/2006 SFI 5, FSC 2

Dayle Garlock

06/01/2006 SFI 4,5  FSC 2

Jim Radabaugh
06/30/2006 SFI 5, FSC 2

10/01/2006 SFI 5, FSC 2

As 
appropriate

SFI 5, FSC 2

Kim Herman
05/15/2006 FSC 5

05/15/2006 FSC 5

05/17/2006 
& 
continuous

FSC 13

05/08/2006 FSC 13

Prepare guidance document for FMU staff on SCAs, that clearly and 
concisely identifies how to deal with frequently asked questions.

Draft HCVA monitoring protocols and submit to FCIT exec committee for 
review. 

ORV task force to complete it's charge to define a Department Wide 
strategy to address illegal use.

Post draft protocols for plan revisions on DNR web.
Prepare report that documents procedure on how DNR successfully 
implements habitat connectivity in the landscape.  Have document 
approved by Division Mgt Teams and SW Planning Team.

Summarize new MNFI contracts, and prepare T&E species survey request 
protocol and send to auditors.  Have approval from Cara Boucher and 
FCIT exec committee.
Draft guidance document for DNR staff on how to investigate the 
occurance of T&E species and how and when to request on-the-ground 
assessments.  Send to FCIT exec committee for review.

Post register of int'l agreements onto DNR and FC web site, and notify FC 
auditors.
Post umbrella plan summary document on web.

Write umbrella summary document that provides a clear description of 
how the many DNR panning documents funcition as a cohesive whole.

Complete and roll out BMP electronic reporting system.

Develop BMP budget request. 

Begin assessment of cervid herbivory impacts.

Review register of int'l agreements, treaties, and conventions with 
statewide planning team and provide documentation of compliance.

Link Statewide plan development with EUP ecoregional plan development 
and track progress

Provide coordination for cervid herbivory team until chair is appointed by 
SWC.

Prepare draft protocols for the scope and periodicity of updates and 
revisions to all DNR planning documents.

BMP task force report due with preliminary data and recommendations.

Communicate ORV concerns related to illegal ORV use and the Dept 
strategy to address illegal use to the ORV task force and FMAC.

Utilize ORV grant funds to address priority BMP problems, and document 
accomplishments for October surveillance audit.

ORV task force to complete it's charge to define a Department Wide 
strategy to address illegal use.
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06/01/2006 FSC 5

06/01/2006 FSC 13

6-8, 2006 FSC 4, 5, 13

Mike Paluda
06/01/2006 SFI 4,5  FSC 2

Mike Paluda and Bill O'Neill
09/15/2006 SFI 4,5  FSC 2

Continual All CARs

Continual SFI 3
10/01/2006 FSC 2

Dennis Nezich
06/08/2006 SFI 3 plus this 

relates to all other 
CARs07/01/2006 FSC 5, 8

07/01/2006 FSC 3
Continuous All CARs

June-Aug 
2006

All CARs

10/01/2006 FSC 3

10/01/2006 FSC 2

FMFM Unit Managers
06/01/2006 FSC 3

10/01/2006 FSC 3

Continuous SFI 1,2,3

Continual All CARs

FMFM District Managers
07/01/2006 FSC 3

Continual All CARs
Continual SFI 3
Continual SFI 2

WLD Wildlife Ecologists

Prepare briefing report on steps taken and progress made in repard to 
BMP, ORV, and road system and public use management

Send auditors briefing report on BMP, ORV, and public use and road 
management issues.

Staff training in T&E, biodiversity issues.

Prepare briefing document for auditors that details progress made on FSC 
5.  Send to FCIT exec committee for review.
Investigate evidence of existing coordination with other ownerships 
possessing HCVA areas with the landscape.  Provide to Statewide 
Biodiversity Planning Team.

Contact Tribal environmental officers if tribal office is located within FMU.  
Provide FC specialist documentation of contact.

Ensure Tribes are contacted to inform them of ecoregional plan timeline 
and to invite participation in plan development (govt to govt basis).  Include 
FMFM Unit Managers in meetings and conferences.  Provide 
documentation of meetings to FC specialist.

Implement guidelines regarding implementation of green-up requirement.

Notify all twelve tribes of open houses and compartment reviews at least 2 
weeks prior to open house.
Ensure treatment specs match forest inventory prescriptions and meet 
green-up requirement.

BMP task force report due with preliminary data and recommendations.

Ensure Mgt review decisions are included in the internal audit process, 
with emphasis on sale specification matching prescriptions.

Ensure all field related Management Review decisions are implemented.

Ensure all field related Management Review decisions are implemented.

Ensure treatment specifications match forest inventory prescriptions

Oversee repair of priority BMP problems using current budget.  Document 
accomplishments for annual surveillance audit.

Ensure treatment specifications match forest inventory prescriptions
Ensure all field related Management Review decisions are implemented.

Organize annual tribal meeting
Update auditor folders for clearing CARS and update work instructions as 
needed.

Send auditor briefing report per CAR requirements on FSC CAR 5 (T&E 
species) and FSC CAR 8 (Natural Areas and Phase 1 biodiversity.

Briefing report prepared for auditors regarding FSC CAR 3 - progress on 
tribal issues. 

Organize internal sudits to evaluate implementation of corrective action 
plans.
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03/31/2006 FSC 6

04/14/2006 FSC 6

06/02/2001 FSC 6

Ray Rustem, WLD
06/30/2006 FSC 8

6/20/06 &
9/15/06

FSC 8

Vegetative Mgt Team  (Cara Boucher, chair)
05/11/2006 FSC 6
07/13/2006 FSC 6

Statewide Biodiversity Team, Mike Donovan 
Continuous FSC 8

March-Sept 2006 FSC 8

06/15/2006 FSC 13

6/15/06 &
10/1/06

FSC 8

Chair of Cevid Herbivory Team
09/01/2006 FSC 6

11/01/2006 FSC 6

E UP Ecoteam
12/31/2006 FSC 9

FCIT
05/08/2006 SFI 2

05/15/2006 FSC 4

05/15/2006 FSC 5

06/01/2006 SFI 4, 5  FSC 2  
06/01/2006 FSC 13
06/15/2006 FSC 13

06/30/2006 SFI 5  FSC 2
06/30/2006 FSC 8
06/30/2006 FSC 8 

Complete draft in-stand retention guidelines for L. conifer, L. hdwd, Cedar, 
and Tamarack.

Send draft procedures and protocols for measuring cervid herbivory 
impacts to Division Mgt teams for approval. 

Provide documention to FCIT of status of Natural Areas Program and 
action plan for Natural Areas Program to include backlog of Natural Area 
Nominations. 

Approve in-stand retention guidelines for upland species.
Approve in-stand retention guidelines for lowland species.

Prepare briefing document of how DNR coordinates with other ownerships 
possessing HCVA areas with the landscape.  Provide to David Price and 
FCIT.

Work toward completion of Phase I of the Biodiversity Conservation 
Planning Process

Complete draft in-stand retention guidelines for N. hardwood, spruce/fir, 
and white pine.

Prepare briefing document on progress in implementing Phase 1 of the 
biodiversity conservation planning process for FC auditors.

Provide subtantive guidance to the EUP ecoregional planning team for 
plan development.

Complete draft in-stand retention guidelines for jack pine, red pine, oak, 
and birch

Provide briefing document for FCIT on progress in dedicating new Natural 
Areas.

Review and comment on guidance document on how DNR processes 
SCA nominations from the public. 

Review and comment on briefing document on status of Phase I 
biodiversity planning process

Complete E UP ecoregional plan to include public involvement sessions

Begin assessment of cervid herbivory impacts.

Review and comment on HCVA monitoring protocols
Review and comment on BMP task force report

Review and comment on ORV task force report
Review and comment on Natural Area briefing document.

Review and comment on staff guidance document regarding 
implementation of green-up requirements and review with FCIT.
Review and comment on protocol due for identification of important sites 
and procedure for reporting such sites to SHPO.
Review and comment on draft guidance document for DNR staff on how to 
investigate the occurance of T&E species and how and when to request on-
the-ground assessments.
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